

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	12 September 2026
Team ID	Individual
Name	Namburi Sriya Ram
Project Name	Employee Raise Issue – Record Producer & Service Portal Integration Guide
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation

The product backlog below is prepared for the Employee Raise Issue Management System using ServiceNow project, based on the features that were implemented.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Requirement Analysis & Planning	US-01	As an employee, I can access the Employee Center portal so that I have one place to raise a workplace / IT issue.	2	High	Namburi Sriya Ram
Sprint-1	Application & Table Setup	US-02	As an administrator, I can create a custom ServiceNow application and a custom Employee Raise Issue table so that submitted issues can be stored as records.	3	High	Namburi Sriya Ram
Sprint-1	Record Producer	US-03	As an employee, I can submit issue details (Requester, Category, Subcategory, State, Short Description) through the Raise Employee Issue Record Producer.	3	High	Namburi Sriya Ram
Sprint-2	UI Policies / Dependencies	US-04	As an employee, I want the Category / Subcategory fields and other field behaviour on the form to be consistent through configured UI policies.	3	High	Namburi Sriya Ram
Sprint-2	Data Architecture	US-05	As an administrator, I can have every submitted issue stored as a record in the Employee Raise Issue table with a ticket number, so it can be tracked.	3	High	Namburi Sriya Ram
Sprint-3	Service Portal Design	US-06	As an employee, I can use the Employee Center homepage (Search, Raise an Issue, Quick Links, My Active Items, Recommended for You) to find and raise an issue.	3	High	Namburi Sriya Ram
Sprint-3	Portal Customization	US-07	As an employee, I can see the custom Commercial Services widget on the Employee Center homepage.	2	Medium	Namburi Sriya Ram
Sprint-4	Testing & Source Control	US-08	As a developer, I can test the complete submission-to-record flow and commit the application to GitHub for version control.	4	High	Namburi Sriya Ram

Sprint Planning & Project Tracker

Sprint Schedule

Four sprints organized the project work, matching the order in which the features were implemented.

Sprint	User Stories	Story Points	Scope Completed
Sprint-1	US-01 to US-03	8	Employee Center access, custom application, custom table, Record Producer with mapped variables.
Sprint-2	US-04 to US-05	6	UI policies / field dependencies and record storage in the Employee Raise Issue table.
Sprint-3	US-06 to US-07	5	Employee Center portal areas and the custom Commercial Services widget.
Sprint-4	US-08	4	End-to-end testing and GitHub source control.

Project Tracker

Sprint	Total Story Points	Status	Sprint Start Date	Sprint End Date	Release Date
Sprint-1	8	Completed	Not recorded	Not recorded	Not recorded
Sprint-2	6	Completed	Not recorded	Not recorded	Not recorded
Sprint-3	5	Completed	Not recorded	Not recorded	Not recorded
Sprint-4	4	Completed	Not recorded	Not recorded	Not recorded

Exact sprint start, end and release dates were not separately recorded during the project and are shown as “Not recorded” rather than assumed.

Velocity

Velocity represents the amount of work completed during a sprint, measured in story points. This project has 23 story points across four sprints.

Average velocity = 23 story points ÷ 4 sprints = 5.75 story points per sprint.

This is the planned / overall velocity based on the completed backlog above; a sprint-by-sprint actual velocity was not separately tracked.

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It is commonly used in Agile software development methodologies such as Scrum.

For this project, the chart tracks remaining story points as the Employee Raise Issue Management System work progressed toward completion. The project has 23 story points.




Figure 1. Burndown Chart – Employee Raise Issue Management System

How to interpret the chart

- The X-axis represents project time in days.
- The Y-axis represents remaining work in story points.
- The ideal line starts at 23 story points and decreases to 0.
- The actual line in the table below is shown equal to the ideal line, since a day-by-day actual burndown was not separately tracked during the project.

Planned Burndown Values

Stage	Ideal Remaining Story Points	Actual Remaining Story Points
Project Start	23	23
End of Sprint-1	15	15
End of Sprint-2	9	9
End of Sprint-3	4	4
End of Sprint-4 / Completion	0	0

Project Planning Details

Project Objective

To give employees a centralised ServiceNow Employee Center portal for raising workplace / IT issues, using a structured Record Producer, a custom Employee Raise Issue table, UI policies, a customised portal experience, and GitHub source control.

Completed Work by Project Area

Project Area	Completed Work
Employee Center Portal	Set up the Employee Center-based Service Portal (Search, Raise an Issue, Quick Links, My Active Items, Recommended for You).
Custom Application & Table	Create the custom ServiceNow application and the custom Employee Raise Issue table with its fields.
Record Producer	Create "Raise Employee Issue" with variables (Requester, Category, Subcategory, State, Short Description) mapped to table fields.
UI Policies	Configure category / subcategory and field-behaviour dependencies on the Employee Issue form.
Portal Customization	Build the custom Commercial Services widget using HTML and CSS/SCSS and add it to the homepage.
Testing	Test portal access, the form, choice fields, submission, record creation and widget display.
Source Control	Connect the application to GitHub and commit it for version control.

Acceptance Criteria

- Employee can access the Employee Center portal.
- Raise Employee Issue is available under Raise an Issue.
- The Record Producer captures Requester, Category, Subcategory, State and Short Description.
- Category, Subcategory and State choices match the specified values.
- Submitting the form creates an Employee Issue record in the Employee Raise Issue table.
- The custom Commercial Services widget displays on the Employee Center homepage.
- The application is committed to the GitHub repository.

Project Planning Summary

Project Name	Employee Raise Issue – Record Producer & Service Portal Integration Guide
Team	Individual
Team Member	Namburi Sriya Ram
Platform	ServiceNow (Employee Center / Service Portal)
Planned User Stories	8
Planned Story Points	23
Planned Sprints	4
Core ServiceNow Records	Employee Raise Issue (custom table), sys_user